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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been modified:
SUMMARY OF CHANGES
The purpose of this modification is to:
1. Exercise CLIN 1009 and establish an undefinitized not to exceed funding Ceiling in the amount of
$303,479. The definitization schedule for this CLIN shall be as follows:
-Submission of finalized Spares List with associated pricing by 15 September 2012
-Completion of negotiations of finalized Spares List and associated pricing by 30 September 2012
2. Update “Section F” Delivery schedule at no cost to the Government.
3. Update Statement of Work from Version 1.4 dated 16 November 2010 to Version 1.5, dated 30 June 2012
(removing instances of LRIP).
4. Incorporate Attachment 8, Spares List (CLIN 1009), dated 17 August 2012

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $303,479.00 fronm@ to (b))

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 1009

The CLIN type priced has been deleted.

The CLIN extended description has changed from Spares as defined by SOW para 3.14.3.1 and 3.14.8.Not
to Exceed (NTE) $500,000.See Note 3 to Spares as defined by SOW para 3.14.3.1 and 3.14.8.CLIN Not to Exceed
(NTE) is $500,000.See Note 3. See Attachment 8 Spares List (CLIN1009)SubCLIN 1009AA obligates $303,479 of
funding. The remaining ceiling under CLIN 1009 is $196,521.

The pricing detail quantity 1.00 has been deleted.

The unit price amount has decreased by $500,000.00 from $500,000.00 to $0.00.

The option status has changed from Option to Option Exercised.

The total cost of this line item has decreased by $500,000.00 from $500,000.00 to UNDEFINED.
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SUBCLIN 1009AA is added as follows:
ITEM NO @ SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1009AA 1 Lite $303,479.00 $303,479.00 NTE
FFP

CLIN 1009 AUV Spares

In accordance with the P1O clause in section Hefabove referenced contract, the purpose ofgh@seéxercise an
undefinitized modification for CLIN 1009 "LBS-AUV&res" and provide a not-to-exceed funding Ceilmipe
amount of $303,479. The definitization scheduletlfits contract modification will be as followsSubmission of
finalized Spares list with associated pricing 1Bt8mber 2012 - Negotiations of finalized Sparesiish
Contractor, 30 September 2012. The work undercthigract shall be performed in accordance withckitaent (1),
Statement of Work (SOW) for LBS-AUV, paragraphs433L1 and 3.14.8. Period of Performance of CLINALZ0
Four months after Date of Award

FOB: Destination

PR Number: 1300295575

ACRN: AN Funded Amount: $303,479.00

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/lnspection Schedule wateddor SUBCLIN 1009AA:

INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

SECTION F - DELIVERIES OR PERFORMANCE

The following have been modified:

F-302 TIME AND PLACE OF DELIVERY--F.O.B. DESTINATDN (DEC 1999)

Destination and delivery schedule are set fortel

CLIN Supplies/Services Location Delivery Schedule
0001 EDM AUV System SSC-Pacific 19 MACA
0003 EDM AUV Transponder Navigation SSC-Pacific 19 MACA
Function
0005 Data IAW CDRLs IAW CDRLs
1001 AUV Vehicle SSC-Pacific 12 MAOE
1003 AUV Ship-set (without vehicle) SSC-Pacific 12 MAOE
1005 AUV Transponder Function SSC-Pacific 12 MAOE
1008 Data IAW CDRLs IAW CDRLs
1009 Spares NAVOCEANO TBD
1010 Functional Development Eng. Services | IAW TDL IAW TDL
1011 Engineering & Support Services IAW TDL IAW TDL
1012 Operation & Maintenance Support ServigeRAW TDL IAW TDL
1013 ODC (for CLIN 1010) IAW TDL IAW TDL
1014 ODC (for CLIN 1011) IAW TDL IAW TDL
1015 ODC (for CLIN 1012) IAW TDL IAW TDL
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2001 AUV Vehicle SSC-Pacific 12 MAOE
2003 AUV Ship-set (without vehicle) SSC-Pacific 12 MAOE
2005 AUV Transponder Function SSC-Pacific 12 MAOE
2008 Data IAW CDRLs
2009 Spares NAVOCEANO TBD
2010 Functional Development Eng. Services | IAW TDL IAW TDL
2011 Engineering & Support Services IAW TDL IAW TDL
2012 Operation & Maintenance Support ServigeBAW TDL IAW TDL
2013 ODC (for CLIN 2010) IAW TDL IAW TDL
2014 ODC (for CLIN 2011) IAW TDL IAW TDL
2015 ODC (for CLIN 2012) IAW TDL IAW TDL
3001 AUV Vehicle SSC-Pacific 12 MAOE
3003 AUV Ship-set (without vehicle) SSC-Pacific 12 MAOE
3005 AUV Transponder Function SSC-Pacific 12 MAOE
3008 Data IAW CDRLs
3009 Spares NAVOCEANO TBD
3010 Functional Development Eng. Services | IAW TDL IAW TDL
3011 Engineering & Support Services IAW TDL IAW TDL
3012 Operation & Maintenance Support ServigeBAW TDL IAW TDL
3013 ODC (for CLIN 3010) IAW TDL IAW TDL
3014 ODC (for CLIN 3011) IAW TDL IAW TDL
3015 ODC (for CLIN 3012) IAW TDL IAW TDL
4001 AUV Vehicle SSC-Pacific 12 MAOE
4003 AUV Ship-set (without vehicle) SSC-Pacific 12 MAOE
4005 AUV Transponder Function SSC-Pacific 12 MAOE
4008 Data IAW CDRLs
4009 Spares NAVOCEANO TBD
4010 Functional Development Eng. Services | IAW TDL IAW TDL
4011 Engineering & Support Services IAW TDL IAW TDL
4012 Operation & Maintenance Support ServigeBAW TDL IAW TDL
4013 ODC (for CLIN 4010) IAW TDL IAW TDL
4014 ODC (for CLIN 4011) IAW TDL IAW TDL
4015 ODC (for CLIN 4012) IAW TDL IAW TDL
5001 AUV Vehicle SSC-Pacific 12 MAOE
5003 AUV Ship-set (without vehicle) SSC-Pacific 12 MAOE
5005 AUV Transponder Function SSC-Pacific 12 MAOE
5008 Data IAW CDRLs
5009 Spares NAVOCEANO TBD
5010 Functional Development Eng. Services | IAW TDL IAW TDL
5011 Engineering & Support Services IAW TDL IAW TDL
5012 Operation & Maintenance Support ServigegeAW TDL IAW TDL
5013 ODC (for CLIN 5010) IAW TDL IAW TDL
5014 ODC (for CLIN 5011) IAW TDL IAW TDL
5015 ODC (for CLIN 5012) IAW TDL IAW TDL

PERIOD OF PERFORMANCE

The period of performance for CLINS 0001 througld®s from Date of Award through 31 July 2012. The
delivery schedule for the EDM units remains at 1A0A.

MACA = Months After Contract Award
MAOE = Months After Option Exercise
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(End of clause)

SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the tolahded amount for this document was increased308879.00 from
$13,764,364.00 to $14,067,843.00.

SUBCLIN 1009AA:
Funding on SUBCLIN 1009AA is initiated as follows:

ACRN: AN

CIN: 130029557500001

Acctng Data: 1721810 M8JC 310 00039 0 052 000000
Increase: $303,479.00

Total: $303,479.00

Cost Code: A00001338366

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHERTAACHMENTS

The following have been modified:
SECTION J - LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS
Exhibits:

Exhibit A — Contract Data Requirements List (CDRIQ01 through A072, Version 1.3, dated 21 May 2012

Attachments:

Attachment 1 — LBS-AUV Statement of Work (SOW), §ien 1.5, dated 30 June 2012

Attachment 2 — LBS-AUV System Performance Spedifica(SPS), Version 1.4, dated 17 May 2012
Attachment 3 — DD Form 254, Security Classification

Attachment 4 — CLIN/SOW Matrix

Attachment 5 — Small Business Plan, revised 12 Ninax 2010
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Attachment 6 — Allotment of Funds, dated 23 Jul§20
Attachment 7 — Hydroid’s End User License Agreenf&tilLA), dated 23 December 2011

Attachment 8 — Spares List (CLIN 1009), dated 1guést 2012
(End of Summary of Changes)



